

~~SECRET~~
CONFIDENTIAL

23 July 1957

MEMORANDUM FOR: THE RECORD

SUBJECT : Contract PSC-360 with [redacted]
for Modification of Ampex Recorders (Ad Hoc #54)

25X1

1. On 22 July [redacted] (representing the contractor) visited TBS. He exhibited to me the July 15 edition of Electronic News, and called to my attention the front page story about the contract dispute between 159 west-coast firms (including Ampex Electric Corp.) and the machinists union. He stated that as yet none of the Ampex model 601 recorders ordered by [redacted] for modification under PSC-360 have been delivered and that delivery is delayed indefinitely pending settlement of the strike or lockout.

25X1

2. [redacted] stated that the prototype equipment (constructed around a GFE recorder) is nearly complete and should be ready for submission in the next few days. Since both of us desired to have the prototype delivered as soon as possible, we agreed that [redacted] would deliver it by hand to the Westout Building unless otherwise advised.

25X1

3. The contract calls for delivery to [redacted]. In view of this, I talked with [redacted] of Logistics. He investigated and reported that delivery of the prototype to Westout would be satisfactory provided a memorandum was sent to [redacted], Contract Administration Branch, outlining the circumstances and stating when the equipment was received and whether it was satisfactory.

25X1

25X1

25X1

[redacted]
TBS/APD

25X1

Distribution:

Orig. - AH-54
1 - PD/OL - Attn. [redacted]
1 - PD/OL/CAB - Attn. [redacted]
1 - OS - Attn. [redacted]
1 - Chrono [redacted]

25X1

WLS:ls (7/23/57)

008632

DDO	12	REV DATE	18 July 80	BY	057497
ORIG COMP	056	ORI	56	TYPE	02
ORIG CLASS	5	PAGES	1	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH	HR 10-2

~~SECRET~~

CONFIDENTIAL